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KO OLINA DEVELOPMENT, LLC'S BOAT
LAUNCH RAMP TWENTIETH STATUS REPORT

KO OLINA DEVELOPMENT, LLC (“KOD") hereby submits this boat launch
ramp Status Report to the State Land Use Commission (“Commission”) pursuant to the
Commission’s request for a follow up hearing on the status of the boat ramp matter.

L INTRODUCTION

The Ko Olina Boat Ramp project is moving forward with a contractor — Healy
Tibbitts Builders, Inc. (“Healy-Tibbitts”). KOD has filed and completed all of the required
permit applications, which were able to be filed, on or ahead of schedule. At this time
KOD has received approval of all required permits for the construction of the Boat Ramp

project and site work in the project area has already commenced.  KOD, to reiterate



prior status reports, has actively and persistently pursued the boat launch ramp project
at all times. KOD is undoubtedly committed to moving forward as quickly as possible.

Background:

On August 28, 2009, the Commission held its meeting at Leiopapa A
Kamehameha, Conference Room 405, 235 South Beretania Street, Honolulu, Hawai'i, for
a continued status report on Docket No. DR08-36, KOD pursuant to Condition 4 of the
Findings of Fact, Conclusions of Law, and Decision and Order filed November 19, 2008,
("Declaratory D&O”) in the matter of the petition for a Declaratory Order in the above-
referenced docket.

At the conclusion of the August 28, 2009 status report presentation the
Commission instructed KOD to proceed on its proposed plans for the boat ramp and
trailer parking lot in the marina and orally requested that KOD submit a quarterly written
status report on KOD’s progress on relocating the boat launch ramp in the marina.

KOD hereby submits its Twentieth Status Report in regards to the status of the
boat launch ramp in the marina pursuant to the D&O as set forth above.

II. BOAT LAUNCH RAMP IN THE MARINA STATUS

As reported earlier, KOD and Healy-Tibbitts were working on the scheduling and
completion of the ramp with the intent to complete the Boat Ramp project by the end of
the year (or soon thereafter). While KOD is currently in compliance with the obligations

within their control regarding the Boat Ramp project schedule submitted to the



Commission on July 13, 2009, delays in the permitting process, inclement weather,
addressing service issues for existing marina operations and other inherent as well as
unanticipated construction matters which arose during the course of construction will
result in an adjustment of the completion date for the boat launch ramp to May 30, 2015.

Several weather related issues has further delayed the completion of the project
which included two near miss hurricanes and above normal rainfall storms which
impacted construction for days beyond the events i;)assing, due to non-workable
saturated ground conditions.

At this time all permits are in place and construction is well underway. Mass
grading of the parking area has been completed to subgrade. Roadway base and
pavement will be installed after major in-water work has been completed so as not to
damage the final finished grades and pavement. Work is ongoing for the excavation of
the boat launch ramp and revetment work which includes the removal and relocating of
existing utilities (water, telephone, cable sewer and electrical) and the removal of 110 feet
of existing floating docks, 5 existing concrete piles, and about 40 lineal feet of existing
shoreline revetment boulder and rip-rap. All pre drilling and octagonal pre-stressed
concrete pile driving operations are 100% complete. The concrete precast work which
includes 24 pre-cast sections for the double launch ramp is almost completed. To date,
20 of 24 pre-cast sections are completed and will be installed once excavation and grading

has been completed. Utilities have been transferred over to new connections. A



temporary dock has been provided for Marina users so as not to impede their use of the

facilities.
III. CONCLUSION

KOD will continue to provide its quarterly report on the status of the boat launch
ramp at the end of each quarter.
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